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May 8, 2006

Mr. Dion Novak

Superfund Division

USEPA Region 5

77 West Jackson Boulevard (Mail Code: SR-6J)
Chicago, IL 60604

Re:. Monthly Progress Report — April 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This-progress report has been prepared pursuant to the December.31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during April 2006.

I Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

. Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during ti1e reporting month.

III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results |

No sampling or testing results were received during the reporting period.

V. Project Schedule

The current Project Schedule; including actual dates for completed tasks, is attached to this letter.
\% 8 Acfivities Planned for Next Repor-ting Month |

The following activities are planned for May 2006:

= Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
- Feasibility Study Report.
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Mr. Dion Novak -2- . May 8, 2006
If you have any questions concerning this progress report, please do not hesitat¢ to contact me.
Sincerely,

ENVIRON International Corporation

Fp A oo

F. Ross anes, P.G.
Manager

FRJ:rms
Attachment

.cc: Thomas Krueger, Esq. —- USEPA Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
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3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days s AT : 3 B e o gls B G
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13 Phase 1 Source Characterization Technical Memorandum Fri712/02  Mon3/3/03  235days bt g f s b B s o
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18 Agency Approval of Final Phase 1 TM TeeddBiR | Won@E | Sidays | e T T T T T T T T T T TR it A - R S TR i - I - Shi S S R S
e R S L IS T TR B
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24 Agency Approval of Final Phase 2 TM Fri 11/28/03  Tue2/17/04  82days | . . . : A N S I S
25 |  Risk Assessment Report Wed 2/18/04 Tue9/21/04 217 days oo ; ; TR PRI e R T T
2 ' Draft Risk Assessment Report Wed 2/18/04 Wed3/17/04 29 days i : ! T e R A
27 Risk Assessment Report Review Meeting Wed 6/2/04 = Wed 6/2/04 0 days 5 } ; 5 b ST 0 :
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days :
29 Final Risk Assessment Report Tue 5/4/04 Thu8/19/04 108 days } : : 5 : : : 3 : Co }
30 Agency Approval of Final Risk Assessment Tue9/7/04  Tue921/04  15days et 5 : g RS L M S
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33 Remedial Investigation Report Review Meeting . Sat11/6/04  Thu11/18/04 13 days A : : }
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | . . . . 0 """"" e i g """""""""""""""""""""""""""""""""""""""" """"""""""""""""""""""""""""""""""""""""
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38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60 days : , ' . draft deliverables. E : .
3. Assumes 14 days for Agency to review and approve final : ; ;
39 "Feasibility Study Report Review Meeting Wed 4720/05  Tue 5/3/05 14 days deliverables. : !
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